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Attachment I

PFP Project Managers Meeting Agenda
Federal BuildingBoom 248

Richland, Washington

August 15, 2001
9:00 a.m. - 11:00 a.m.

1. Administrative Issues
a. Approval of the July Meeting Minutes
b. Action Tracking Review

2. PFP Project Item Status
a. PFP Project Overview Status - Larry Fitch
b. Direct Discard TPA CR - Jon Yerxa
c. Group 2 Pu Alloys - Andrea Hopkins
d. Sand Slag & Crucible - Andrea Hopkins
e. Tank Z 361 Status - Andrea Hopkins
f. TPA Negotiation Planning Status - Jon Yerxa

3. Conduct Technical Negotiation Discussions (TNDs)
a. Project Baseline/DNFSB [complete 9/26]
b. PFP Tour (scheduled 10/18) [complete]
c. IPMP Detailed Overview (scheduled 10/19) [complete]
d. Residues Overview-Hanford Ash (scheduled 10/25) [complete]
e. WIPP Interface (scheduled 1 I/16) (complete]
f TPA Section 8 Overview (scheduled 11/30) [complete]
g. Hanford Ash Characterization/Designation (scheduled 12/19) [complete]
h. WIPP Interface (scheduled 1/3) [complete]
i. Pu alloys (scheduled 1/17) [complete]
j. AEA/RCRA Storage Issue (scheduled 2/14) [complete]
k. IPMP Transition Planning I (scheduled 2/23) [complete]
I. Hanford Ash Characterization/Designation (scheduled 3/15) [complete]
m. IPMP Transition Planning I I (scheduled 8/2)
it Waste versus Material discussion (TBD)
o. Tank 241 (TBD)
p. Introduction to Vessel Inventory planning (TBD)
q. Tank 241-Z-361 (TBD)

4. New Topics

Next meeting is September 26, 2001, Federal Building, Room 248, 9:00 - 11:00 a.m.



ACTION TRACKING LIST

Date

Action Assignee Established/ Status
Due Date

1. Develop writeup for glovebox Karl Hadley 2/14/2001 Complete

HA-20MB non-RCRA use PMM TBD

2. Document the issues Ecology Laura Ruud 2/14/2001 Cover in negotiations

has on RL's approach to the Bob Wilson PMM TBD
management of plutonium-
bearing dangerous waste in
storage in PFP vaults and
vault-like rooms

3. Document the issues related to Laura Ruud 2/14/2001 Cover in negotiations

the PFP TPA section transition Bob Wilson PMM TBD
project and any other PFP
related issue topics that
Ecology feels need to be
addressed.

4. Send Rick Bond L-clearance Rick Bond 2/14/2001 Complete

request letter from Ecology PMM TBD
mgt to RL

5. Provide Rick Bond with IPMP Larry Fitch 3/21/2001 Complete

update date. PMM
4/18/2001

6. Provide Rick Bond with PFP Mark Hahn 3/21/2001 Complete
performance information & Rick Bond PMM
discuss metrics 4/18/2001

7. Provide Laura R. with Larry Fitch 5/17/2001 Complete.
information regarding the PMM

removal of waste from HA-
20MB.

8. Rick Bond to discuss discard Rick Bond Complete

of solutions to the Ecology and
RCRA staff



Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room 248

Richland, Washington

August 15, 2001
9:00 a.m. - 11:00 a.m.

ADMINISTRATIVE ISSUES

July Meeting Minutes were approved.

Reviewed action items and discussed status.

PFP PROJECT OVERVIEW STATUS - Larry Fitch

Larry Fitch - Provided a PFP status handout and discussed the current status of the facility.

Safety performance was met and PFP reached two million hours without a lost time injury, on

July 31, 2001. To date, 331 kg of Rocky Flat ash has been repackaged, 48 kg of Hanford ash

repackaged, 340 pipe overpack containers packed, 321 POCs shipped to CWC and 31 Pu/Al

alloy items repackaged. The progress on repackaging of Hanford ash has been slow due to

operation issues. Continuing to work the corrective actions from the WIPP audit on CARs.

Solutions stabilization is going slow due to equipment problems. Thermal Stabilization has not

changed much since last month. Project W-460 awaiting permission to start stack. New storage

racks were installed and are in use. Outercan welder started in May 2001 and currently have 298

welded.

Direct Discard TPA Change Request went to Ecology and Ecology says it looks good. Rick
Bond will try to get comments back to Jon Yerxa either later today or tomorrow.

Group 2 Pu Alloys DQO process continues. Ecology representatives met with the DQO team

and resolved questions. The DQO report, SAP and QAPjP are being prepared. They will

undergo internal review and then be sent to Ecology for review. A TPA change request is being

drafted and will be discussed with Ecology once complete.

A change request for Sand, Slag & Crucible (SS&C) is being drafted for internal review next

week. Plan to have something to Ecology to review by September. The SS&C will be packaged

the same as the Hanford ash. The timeframe for packaging will be after the ash is completed,

approximately February. The reuse of the HA-20MB glovebox for TGA units may be included in

the SS&C change request such that approval of the change request could be driven by the TGA

schedule.



Tank 241-Z- 361 Status: The Tank Characterization Report is complete and currently with RL
for approval.

TPA negotiation commitment status: Start date is November 1, 2001. Roger wants an AIP in
place. Ecology is making progress and is hoping to get it out in September.

NEW TOPICS

None



Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: August 15, 2001

Original included in hard copy

Name -^^ Company ^ Phone Number

Mark R. Hahn ]=DOE-RL 373-9872

Oliver Wang Ecology 736-3040

Rick Bond Ecology 736-3007

Julie Robertson FH 376-8162

L. R. Fitch FH 376-7536

Karl A. Hadley FH 372-2852

Andrea M. Hopkins FH 373-5395

Rob E. Piippo FH 373-3285

Jon Yerxa DOE-RL 376-9628

Connie Simiele FH 3 73-1519

Dirk Dunning Oregon

Caroline Sutter FH 373-2426

Sheri Stolle FH 376-7037

Astrid Larsen DOR-RL 372-0477

Allison Wright DOE-PTD 373-7303



Distribution:

F. W. Bond Ecology B5-18
L. R. Fitch FH T5-57
R. E. Piippo FH A1-14
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O. S. Wang Ecology B5-18
J. K. Yerxa RL A5-15
M. R. Hahn RL A6-33
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R. J. Swan FH T5-54
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Please send comments on distribution list to Sheri Stolle, H8-67 (376-7037).
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